

Exterior Improvements Planned Schedule 2023-2026

Barstow Community Hospital is committed to a program of exterior improvements and upgrades to our campus over the next couple of years. The table below shows a comprehensive 2023-2026 timeline of these planned improvements. NOTE: timeline subject to change.



Date Range	Work To Be Completed	Area
COMPLETED	Clean dead brush, trash removal and start removal of above ground PVC lines	Front slope on Mt. View Street
July 1 to Sept. 30, 2023	Ground cover, new plants and new drip lines	BCH landmark sign area on Helen Runyon & Mt. View Street
July 1 to Aug. 15, 2023	Exterior directional signage refurbishment	Throughout campus
Aug. 1 to Nov. 30, 2023	Touch up red curbs & re-stripe parking lots	Employee parking and lower lots, all red curbs
Oct. 1, 2023 to April 30, 2024	Start grading slope, remove excess brush and installing barriers for gravel and rock placement	Mt. View Street slope
Nov. 1, 2023 to April 1, 2024	Install solar panels on car ports to power the hospital and install electric vehicle charging stations	Employee parking lot
May 1 to Dec. 30, 2024	Begin phases of installing large rock layout in sections of slope, start on north side, install DG on lower parking lot area and curbing side	Mt. View Street slope and lower parking area, both entrances to parking lot
Jan. 1 to June 30, 2025	Begin phases of installing large rock layout in sections of slope, continue from middle to south slope	Mt. View Street slope
July 1 to Oct. 25, 2025	South slope will be designed with 1-inch gravel in sections with barriers, lower section will get ground cover	Mt. View Street slope
Nov. 1, 2025 to May 30, 2026	Cement lower parking slope and install stairs, install desert plants and finish ground cover	Lower parking lot (north)